# 2014 Golf Projects List

**As of 9/1/14**
The following list are projects outside the scope of large scale “capital” projects such as course or club house.
This is a partial list and will be added to during the year.

<table>
<thead>
<tr>
<th>Course/Restaurant</th>
<th>Timetable</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Desoto Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Irrigation between holes 5 and 8 - add 10 additional heads</td>
<td>complete</td>
</tr>
<tr>
<td>Seed Fescue in same area above</td>
<td>complete</td>
</tr>
<tr>
<td>Repair bridge between 6 and 7</td>
<td>complete</td>
</tr>
<tr>
<td>Landscape area in front of cart barn</td>
<td>complete</td>
</tr>
<tr>
<td>Cart path renovation around ten tee with new drainage</td>
<td>complete</td>
</tr>
<tr>
<td>Replace roof and gutters of maintenance building</td>
<td>complete</td>
</tr>
<tr>
<td>Landscape area behind 10 tee and 18 green</td>
<td>complete</td>
</tr>
<tr>
<td>Landscape area behind 9 green</td>
<td>complete</td>
</tr>
<tr>
<td>Landscape area 17 tee</td>
<td>complete</td>
</tr>
<tr>
<td>Built new compressor building (maintenance)</td>
<td>complete</td>
</tr>
<tr>
<td>Repaired cart path by creek - hole # 8</td>
<td>complete</td>
</tr>
<tr>
<td>Upgrade interior of maintenance building</td>
<td>complete</td>
</tr>
<tr>
<td><strong>Cortez Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Repair washed out bank right of # 14 tee</td>
<td>complete</td>
</tr>
<tr>
<td>Clean out creek along the right of #4</td>
<td>complete</td>
</tr>
<tr>
<td>Clean ditch down right of #4</td>
<td>complete</td>
</tr>
<tr>
<td>Refurbish tee markkers</td>
<td>complete</td>
</tr>
<tr>
<td>Additional drainage to 7 fairway</td>
<td>delayed</td>
</tr>
<tr>
<td>Paint the header wall at the end of the culvert on 14</td>
<td>complete</td>
</tr>
<tr>
<td><strong>Coronado Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Install drain lines hole # 5 620' in fairway</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Add a catch basin and lateral lines for drainage # 8 fairway</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Install lateral lines for additional drainage # 10 fairway</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Replace culvert under cart path and add drainage to 16 fairway</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Replace very large culvert under the cart path #2 -</td>
<td>Complete</td>
</tr>
<tr>
<td>Add additional drainage to # 16 fairway and replace rusted culverts</td>
<td>Complete</td>
</tr>
<tr>
<td>Dredge ponds on #2 and # 9</td>
<td>winter 2014-15</td>
</tr>
<tr>
<td><strong>Magellan Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Replace rusted overflow pipe #12 pond (this is causing the pond to be low)</td>
<td>Oct - Nov 2014</td>
</tr>
<tr>
<td>Billy bunker renovation greenside 17</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Billy bunker renovation fairway 8</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Billy bunker renovation greenside 15</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Drainage to 7 fairway</td>
<td>Complete</td>
</tr>
<tr>
<td>Replace irrigation lines across creek on hole 14</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Replace culvert # 5 with larger one</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>Add 7 trees to hole 7- &amp; memorial tree to hole # 1</td>
<td>Complete</td>
</tr>
<tr>
<td>Dredge irrigation pond behind #1 tee</td>
<td>Complete</td>
</tr>
<tr>
<td>Task</td>
<td>Status</td>
</tr>
<tr>
<td>----------------------------------------------------------------------</td>
<td>---------------</td>
</tr>
<tr>
<td>Mens garden club to relandscape back beds by clubhouse</td>
<td>Complete</td>
</tr>
<tr>
<td>Install new drain line across fairway in front of # 10 green</td>
<td>Delayed</td>
</tr>
<tr>
<td>Fix cart path that is eroding on hole number 9</td>
<td>Winter 2014-15</td>
</tr>
<tr>
<td><strong>Balboa Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Replace 60' of 30&quot; culvert on right side of # 2</td>
<td>hold for renovation</td>
</tr>
<tr>
<td>Refurbish asphalt cart paths various places around the course</td>
<td>Complete</td>
</tr>
<tr>
<td>Cleaned brush down the creek on hole 10</td>
<td>Complete</td>
</tr>
<tr>
<td>Stabilize bridge by 14 green - fix washout and concrete sides</td>
<td>Complete</td>
</tr>
<tr>
<td>Added flower bed by number 1 tee</td>
<td>Complete</td>
</tr>
<tr>
<td>Clean ditch behind 2 green</td>
<td>Complete</td>
</tr>
<tr>
<td>Replace 300' of 6&quot; drain line left side of # 5 fairway</td>
<td>hold for renovation</td>
</tr>
<tr>
<td>Fixing drains on all bunkers and add sand left to do 8 -13 &amp; 18 left</td>
<td>Complete</td>
</tr>
<tr>
<td>Raise all sprinkler heads around greens</td>
<td>Complete</td>
</tr>
<tr>
<td>Expand the collar of concrete down the back of cart barn for more width</td>
<td>Complete</td>
</tr>
<tr>
<td><strong>Isabella Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Billy bunker renovation bunkers yet to be determined</td>
<td>delayed to 2015 (funds)</td>
</tr>
<tr>
<td>increase size of cart collars by Nina 9 green - fixes bare spots</td>
<td>Complete</td>
</tr>
<tr>
<td>Repair to bridge surface # 5 Santa Maria</td>
<td>winter 2014-15</td>
</tr>
<tr>
<td>Clean ditch in front of tees - #1 Santa Maria</td>
<td>Complete</td>
</tr>
<tr>
<td>Cleaned ditches 5 Santa Maria 9 - SM 6 - Nina</td>
<td>Complete</td>
</tr>
<tr>
<td>Cart path repair behind green # 1 Pinta</td>
<td>Complete</td>
</tr>
<tr>
<td>Cart path repair behind green # 16 Pinta</td>
<td>Complete</td>
</tr>
<tr>
<td>Add drainage to 1 Pinta fairway</td>
<td>Complete</td>
</tr>
<tr>
<td>Add drainage to Nina # 5 fairway</td>
<td>Complete</td>
</tr>
<tr>
<td>Add drainage to Pinta # 3 fairway</td>
<td>Complete</td>
</tr>
<tr>
<td>Convert 2 bunkers to grass depressions behind # 2 Nina greenside</td>
<td>delayed (funds)</td>
</tr>
<tr>
<td>Add Drainage to # 6 Nina around tee</td>
<td>Complete</td>
</tr>
<tr>
<td>Add Drainage to # 8 Santa Maria front of green</td>
<td>Complete</td>
</tr>
<tr>
<td>Add Drainage to # 7 Santa Maria Fairway</td>
<td>delayed 2015</td>
</tr>
<tr>
<td><strong>Granada Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>GIS all irrigation heads valves and greens drains</td>
<td>On hold - equipment</td>
</tr>
<tr>
<td>Repair cracks in concrete path by forward tee #13</td>
<td>2014</td>
</tr>
<tr>
<td>Renovate waste bunker on 7</td>
<td>Complete</td>
</tr>
<tr>
<td>Bunker drainage - various holes</td>
<td>Complete</td>
</tr>
<tr>
<td>Renovate waste areas 7 and 17 - clean-up but leave natural</td>
<td>Complete</td>
</tr>
<tr>
<td>Edged all sprinkler heads and cart paths</td>
<td>Complete</td>
</tr>
<tr>
<td>Cleared brush right of 14 tee</td>
<td>Complete</td>
</tr>
<tr>
<td>Cleared brush on 15 pond</td>
<td>Complete</td>
</tr>
<tr>
<td>Cleared out around 4 pond constructing bed</td>
<td>Complete</td>
</tr>
<tr>
<td>Painted interior of maintenance building and halfway houses</td>
<td>Complete</td>
</tr>
<tr>
<td>Cleared brush in ditch on 12 and 13</td>
<td>Complete</td>
</tr>
<tr>
<td>Renovate both greenside bunkers hole # 4</td>
<td>delayed (funds)</td>
</tr>
<tr>
<td>Replace cart path over street between 8 and 9</td>
<td>delayed (funds)</td>
</tr>
<tr>
<td>Fix cart path wash outs on 7 and 8</td>
<td>Complete</td>
</tr>
<tr>
<td>Project Description</td>
<td>Status</td>
</tr>
<tr>
<td>------------------------------------------------------------------------------------</td>
<td>--------------</td>
</tr>
<tr>
<td>Fix wash out area on cart path between Diamante and Granada</td>
<td>Complete</td>
</tr>
<tr>
<td>Fix cart path wash outs on behind 6 green</td>
<td>Complete</td>
</tr>
<tr>
<td>Add irrigation heads to # 10 where wastebunker was sodded</td>
<td>Complete</td>
</tr>
<tr>
<td><strong>Ponce Golf Maintenance:</strong></td>
<td></td>
</tr>
<tr>
<td>Cut approximately 65 dead trees around the course (large project)</td>
<td>Complete</td>
</tr>
<tr>
<td>Fairway Drainage holes 3</td>
<td>Complete</td>
</tr>
<tr>
<td>Fairway Drainage hole 17</td>
<td>Complete</td>
</tr>
<tr>
<td>Fairway Drainage holes 5 (most extensive)</td>
<td>delayed</td>
</tr>
<tr>
<td>Fairway Drainage holes 18</td>
<td>Complete</td>
</tr>
<tr>
<td>Fairway Drainage holes 12</td>
<td>Complete</td>
</tr>
<tr>
<td>Fairway Drainage holes 10</td>
<td>Complete</td>
</tr>
<tr>
<td>Billy Bunker renovations TBD</td>
<td>delayed (funds)</td>
</tr>
<tr>
<td>Replace fairway drainage pipe across 14 fairway</td>
<td>delayed (funds)</td>
</tr>
<tr>
<td>Cart Path repair where tree roots are buckling path - Holes 3-5-6-15-D-range</td>
<td>In Progress</td>
</tr>
<tr>
<td>New cart path from putting green to cul'd'sac to take carts off Ponce road</td>
<td>delayed (funds)</td>
</tr>
<tr>
<td><strong>Miscellaneous</strong></td>
<td></td>
</tr>
<tr>
<td>Built band shell at Grove Park</td>
<td>Complete</td>
</tr>
<tr>
<td>Built bridges Grove Park</td>
<td>Complete</td>
</tr>
<tr>
<td>Drainage and Grading for Grove Park project</td>
<td>Complete</td>
</tr>
</tbody>
</table>